



## 2009 Summer Build Schedule for 909 Spruce Street

Project Day	Date	Activity	By Whom	Number of Skilled Crew Leaders Needed	Number of Volunteers Needed	Meals needed	Devotion Leaders
Pre-Build	May 16	<b>Ground Blessing</b> 10 am corner of Spruce Street and Big Lake Road, Cloquet	<b>EVERYONE!</b>		6	Snack and Beverages Provided	Pastor Jim Hagen, Pastor Jeffrey Walthers
Pre-Build	June 1- June 22nd	Footings/Foundation/Floor  Twin Ports Concrete Pumping	<b>Elim Lutheran Church</b> – Jerry Liston, Project Manager	2	8	<b>OPEN</b>	Pastor Jim Hagen
Pre-Build	Week of June 22nd	Prep Week	Habitat Construction Coordinator	1	4-6	Lite Snacks & Coffee Needed	N/A
Framing	Week of June 29 <sup>th</sup> through July 24 <sup>th</sup>	House Lay-out/Wall plates  Tuesday, July 21 <sup>st</sup> <b>Irresistible Ink</b>  Thursday, July 23 <sup>rd</sup> <b>Glaxo Smith Kline</b>	Weekdays: Builder's Club  <b>July 18<sup>th</sup></b>  <b>UWS Students &amp; Faculty</b>	5	10-15	<b>OPEN</b>	OPEN

<b>Project Day</b>	<b>Date</b>	<b>Activity</b>	<b>By Whom</b>	<b>Number of Skilled Crew Leaders Needed</b>	<b>Number of Volunteers Needed</b>	<b>Meals needed</b>	<b>Devotion Leaders</b>
Framing/Roof	Saturday, July 25th	Roof Trusses, Sheathing  Kymala Truss	<b>Bike &amp; Build Day</b>	5	25	<b>OPEN</b>	OPEN
Dry-In	Week of July 27 <sup>th</sup>	Roof Shingles/Windows/Doors/ Roofing Contractor Curt Kelleher 715 394 3562  Shed Assembly <b>Fri 2-3 pm, July 31<sup>st</sup></b> <b>MN Timberwolves</b>	Weekdays: Builder's Club <b>August 1st</b> <b>SonLife</b> <b>Community</b> <b>Church</b> <b>218.384.4760</b>	1-2	<b>Group of 8</b>	<b>OPEN</b>	<b>Pastor Mike Keller</b>
Mechanicals	September	Plumbing, electrical, Mechanical rough-ins inspections  Plumbing – Lyle Ronning 591-2510	Local Electrician's Union <b>Duluth-Superior</b> <b>Sheet Metal JATC</b> <b>and</b> <b>Iron Range Sheet</b> <b>Metal JATC, Local</b> <b>No. 10</b>	Jim Leland  Dick Barledge	N/A	N/A	N/A
Siding	September/October	Siding Installation/ Shed	<b>Builder's Club and</b> <b>Farley</b> <b>Construction</b>	3	5-10	<b>OPEN</b>	OPEN
Insulation	Sept. 4th	High Density Foam	North Star Insulating Systems	N/A	N/A	<b>N/A</b>	N/A
Sheetrock	Week of Sept. 7th	Installation	<b>Carpenter's Union</b> <b>Local 361</b> <b>Apprenticeship</b> <b>Program</b>			OPEN	

<b>Project Day</b>	<b>Date</b>	<b>Activity</b>	<b>By Whom</b>	<b>Number of Skilled Crew Leaders Needed</b>	<b>Number of Volunteers Needed</b>	<b>Meals needed</b>	<b>Devotion Leaders</b>
Sheetrock Finish	Week of Sept. 14th	Mud, Tape, & Texture Ceilings	Maynard Drywall	N/A	N/A	N/A	N/A
Painting	October 7th	Prime painting	College of St. Scholastica HFH Campus Chapter	1	5-10	<b>OPEN</b>	OPEN
Painting	Sept. 21 until complete	Painting	Shala T. Family & Friends	HFH Staff	5-10	<b>OPEN</b>	OPEN
<b>Interior Finish</b>	November	Interior Trim/Cabinets	Weekdays: Builder's Club, Skilled Individuals	2	2-5	<b>OPEN</b>	OPEN
<b>Flooring</b>	Beginning November 4th	VCT Tile/Hardware Installation	Weekdays: Builder's Club <b>Saturdays As Needed</b>	2	2-4	<b>OPEN</b>	N/A
Landscaping	<b>Spring 2010</b>	Clean up, Grading, Planting	<b>OPEN Youth Groups Encouraged</b>	1 adult for every 4 youth	6-12	<b>OPEN</b>	OPEN
Finish Work	October/November	Clean up/Punch list items	Habitat construction supervision leading	3	15	<b>OPEN</b>	OPEN

<b>Project Day</b>	<b>Date</b>	<b>Activity</b>	<b>By Whom</b>	<b>Number of Skilled Crew Leaders Needed</b>	<b>Number of Volunteers Needed</b>	<b>Meals needed</b>	<b>Devotion Leaders</b>
	November 23	Final Inspections	Building inspectors	N/A	N/A	N/A	N/A
	December 6 <sup>th</sup> 2 pm	Dedication <b>HOME FOR THE HOLIDAYS!</b>	<b>EVERYONE!</b>	1	12	<b>OPEN</b>	Pastor Jim Hagen, Pastor Jeffrey Walther

Updated 10/30/09