



2009 Summer Build Schedule for 909 Spruce Street

Project Day	Date	Activity	By Whom	Number of Skilled Crew Leaders Needed	Number of Volunteers Needed	Meals needed	Devotion Leaders
Pre-Build	May 16	Ground Blessing 10 am corner of Spruce Street and Big Lake Road, Cloquet	EVERYONE!		6	Snack and Beverages Provided	Pastor Jim Hagen, Pastor Jeffrey Walthers
Pre-Build	June 1- June 22nd	Footings/Foundation/Floor	Elim Lutheran Church – Jerry Liston, Project Manager	2	8	OPEN	Pastor Jim Hagen
Pre-Build	Week of June 22nd	Prep Week	Habitat Construction Coordinator	1	4-6	Lite Snacks & Coffee Needed	N/A
Framing	Week of June 29 th through July 24 th	House Lay-out/Wall plates Thursday, July 23 rd Michael Jordan skilled group	Weekdays: Builder's Club July 18th UWS	5	10-15	OPEN	OPEN
Framing/Roof	Saturday, July 25 th	Wall Raising	Bike & Build Day	5	25	OPEN	OPEN

Project Day	Date	Activity	By Whom	Number of Skilled Crew Leaders Needed	Number of Volunteers Needed	Meals needed	Devotion Leaders
Dry-In	Week of July 27 th	Roof Trusses Roof Shingles/Windows/Doors/ Shed Assembly Fri AM, July 31st MN Timberwolves	Weekdays: Builder's Club Saturdays OPEN	4	10-12	OPEN	OPEN
	July-11 thru July 31 st	Plumbing, electrical, Mechanical rough-ins inspections	Sub-contractors	N/A	N/A	N/A	N/A
Siding	Week of August 3 rd	Siding Installation/ Wall Insulation/ Shed Lutheran Night at the HUSKIES!	Weekdays: Builder's Club UWS Group	3	5-10	OPEN	OPEN
Exterior	Week of August 10 th	Siding Installation, shed if needed Drywall Installation	Weekdays: Builder's Club Saturdays OPEN	2	5-10	OPEN	OPEN
Prep Week	Week of August 17 th	Finish Material Order & Prep	Habitat Construction Coordinator	N/A	N/A	N/A	N/A
	Aug 1 - 14	Drywall Taping and Finishing	Sub-contractor	N/A	N/A	N/A	N/A
Painting	Saturday, Aug 15	Prime painting Lyle Thompson supervisor c. 780-4547	OPEN	3	5-10	OPEN	OPEN

Project Day	Date	Activity	By Whom	Number of Skilled Crew Leaders Needed	Number of Volunteers Needed	Meals needed	Devotion Leaders
Painting	Week of August 17th	Painting	Youth Groups	1 adult for every 4 youth	5-15	OPEN	OPEN
Interior Finish	Aug 24 - 28	Interior Trim/Cabinets	Weekdays: Builder's Club, Skilled Individuals No Saturday	2	2-5	OPEN	OPEN
Flooring	September	VCT Tile/Hardware Installation	Weekdays: Builder's Club Saturdays As Needed	2	2-4	OPEN	N/A
Landscaping	Once Exterior Work is Complete	Clean up, Grading, Planting	OPEN Youth Groups Encouraged	1 adult for every 4 youth	6-12	OPEN	OPEN
Finish Work	October/November	Clean up/Punch list items	Habitat construction supervision leading volunteers	3	15	OPEN	OPEN
	November 7	Final Inspections	Building inspectors	N/A	N/A	N/A	N/A
	November 21	Dedication HOME FOR THE HOLIDAYS!	EVERYONE!	1	12	OPEN	Pastor Jim Hagen, Pastor Jeffrey Walther