



## 2009 Summer Build Schedule for 909 Spruce Street

Project Day	Date	Activity	By Whom	Number of Skilled Crew Leaders Needed	Number of Volunteers Needed	Meals needed	Devotion Leaders
Pre-Build	May 16	<b>Ground Blessing</b> 10 am corner of Spruce Street and Big Lake Road, Cloquet	<b>EVERYONE!</b>		6	Snack and Beverages Provided	Pastor Jim Hagen, Pastor Jeffrey Walthers
Pre-Build	June 1- June 22nd	Footings/Foundation/Floor	<b>Elim Lutheran Church</b> – Jerry Liston, Project Manager	2	8	<b>OPEN</b>	Pastor Jim Hagen
Pre-Build	Week of June 22nd	Prep Week	Habitat Construction Coordinator	1	4-6	Lite Snacks & Coffee Needed	N/A
Framing	Week of June 29 <sup>th</sup> through July 24 <sup>th</sup>	House Lay-out/Wall plates  Tuesday, July 21 <sup>st</sup> <b>Irresistible Ink</b>  Thursday, July 23 <sup>rd</sup> <b>Glaxo Smith Kline</b>	Weekdays: Builder's Club  <b>July 18<sup>th</sup></b> <b>UWS</b> <b>Campus Life</b> <b>Chapter</b>	5	10-15	<b>OPEN</b>	OPEN

<b>Project Day</b>	<b>Date</b>	<b>Activity</b>	<b>By Whom</b>	<b>Number of Skilled Crew Leaders Needed</b>	<b>Number of Volunteers Needed</b>	<b>Meals needed</b>	<b>Devotion Leaders</b>
Framing/Roof	Saturday, July 25th	Roof Trusses, Sheathing	<b>Bike &amp; Build Day</b>	5	25	<b>OPEN</b>	OPEN
Dry-In	Week of July 27 <sup>th</sup>	Roof Shingles/Windows/Doors/ Roofing Contractor Curt Kelleher 715 394 3562  Shed Assembly <b>Fri 2-3 pm, July 31<sup>st</sup></b> <b>MN Timberwolves</b>	Weekdays: Builder's Club <b>August 1st</b> <b>SonLife</b> <b>Community</b> <b>Church</b> <b>Pastor Mike</b> <b>218.384.4760</b>	1-2	<b>Group of 8</b>	<b>OPEN</b>	OPEN
	July-11 thru July 31st	Plumbing, electrical, Mechanical rough-ins inspections	Sub-contractors	N/A	N/A	N/A	N/A
Siding	Week of August 3rd	Siding Installation/ Wall Insulation/ Shed  <b>Lutheran Night at the</b> <b>HUSKIES!</b>	Weekdays: Builder's Club  <b>UWS Campus Life</b> <b>Chapter</b>	3	5-10	<b>OPEN</b>	OPEN
Exterior	Week of August 10th	Siding Installation, shed if needed Drywall Installation	Weekdays: Builder's Club <b>Saturdays OPEN</b>	2	5-10	<b>OPEN</b>	OPEN
Prep Week	Week of August 17th	Finish Material Order & Prep	Habitat Construction Coordinator	N/A	N/A	N/A	N/A

<b>Project Day</b>	<b>Date</b>	<b>Activity</b>	<b>By Whom</b>	<b>Number of Skilled Crew Leaders Needed</b>	<b>Number of Volunteers Needed</b>	<b>Meals needed</b>	<b>Devotion Leaders</b>
	Aug 1 - 14	Drywall Taping and Finishing	Sub-contractor	N/A	N/A	N/A	N/A
Painting	Saturday, Aug 15	Prime painting Lyle Thompson supervisor c. 780-4547	<b>OPEN</b>	3	5-10	<b>OPEN</b>	OPEN
Painting	Week of August 17th	Painting Britt Rohrbaugh (Homeworks of Duluth) 340-3469	Youth Groups	1 adult for every 4 youth	5-15	<b>OPEN</b>	OPEN
Interior Finish	Aug 24 - 28	Interior Trim/Cabinets	Weekdays: Builder's Club, Skilled Individuals <b>No Saturday</b>	2	2-5	<b>OPEN</b>	OPEN
Flooring	September	VCT Tile/Hardware Installation	Weekdays: Builder's Club <b>Saturdays As Needed</b>	2	2-4	<b>OPEN</b>	N/A
Landscaping	<b>Once Exterior Work is Complete</b>	Clean up, Grading, Planting	<b>OPEN Youth Groups Encouraged</b>	1 adult for every 4 youth	6-12	<b>OPEN</b>	OPEN
Finish Work	October/November	Clean up/Punch list items	Habitat construction supervision leading	3	15	<b>OPEN</b>	OPEN

<b>Project Day</b>	<b>Date</b>	<b>Activity</b>	<b>By Whom</b>	<b>Number of Skilled Crew Leaders Needed</b>	<b>Number of Volunteers Needed</b>	<b>Meals needed</b>	<b>Devotion Leaders</b>
	November 7	Final Inspections	Building inspectors	N/A	N/A	N/A	N/A
	November 21	Dedication <b>HOME FOR THE HOLIDAYS!</b>	<b>EVERYONE!</b>	1	12	<b>OPEN</b>	Pastor Jim Hagen, Pastor Jeffrey Walther